
Department of Energy 
Ohio Field Office 

Fernald Area Office 
P. 0. Box 538705 

Cincinnati, Ohio 45253-8705 
(51 3) 648-31 55 

SEP 1 3  2001 

Mr. James A. Saric, Remedial Project Manager 
United States Environmental Protection Agency 
Region V-SRF-5J 
77 West Jackson Boulevard 
Chicago, Illinois 60604-3590 
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Mr. Tom Schneider, Project Manager 
Ohio Environmental Protection Agency 
401 East 5'h Street 
Dayton, Ohio 45402-29 1 1 

Dear Mr. Saric and Mr. Schneider: 

REQUEST FOR SCHEDULE EXTENSION FOR SUBMITTAL OF AREA 9, PHASE I 
CERTlFl CAT1 ON REPORT 

Reference: Letter DOE-0425-01, J. Reising t o  J. Saric and T. Schneider, "Transmittal o f  
Comment Responses on the Draft Site-Wide Excavation Plan Addendum, 
Draft Certification Design Letter and Draft Project Specific Plan for Area 9, 
Phase I Certification Sampling and Transmittal of the Revised Site-Wide 
Excavation Plan Addendum," dated March 20, 200 1 

The purpose of this letter is  to  request, under Section XVIII of the 199 1 amended Consent 
Agreement, a schedule extension for the submittal of the Area 9, Phase I (A9PI) 
Certification Report. The United States Department of Energy, Fernald Environmental 
Management Project (DOE-FEMP) proposed the submittal o f  the Certification Report for 
ASPI by September 17, 2001 in the referenced Certification Design Letter (CDL). The 
DOE-FEMP has been attempting t o  gain access t o  the A9PI property t o  conduct 
certification sampling for the last eight months. In the last month, it seems the DOE-FEMP 
has received verbal concurrence from the landowner t o  access the property and the  
appropriate access agreement is  currently being finalized. Under the  access agreement, 
the DOE-FEMP will have access t o  the property from October 15, 2001 until 
March 15, 2002 to  conduct certification sampling. The DOE-FEMP is requesting an  
extension for submittal of the Certification Report until May  24, 2002 to al low t ime for 
sample analysis and data evaluation. 
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Upon your concurrence with this request, the final CDL and Project Specific Plan (PSP) 
incorporating Agency comments and providing a revised schedule for certification activities 
will be issued. 

If you have any questions or need further information, please contact Robert Janke a t  
(51 3) 648-31 24. 

Sincerely, 

FEMP:R.J. Janke Johnny W. Reising 
Fernald Remedial Action 
Project Manager 

cc: 
K. Chaney, EM-31 /CLOV 
N. Hallein, EM-3 1 /CLOV 
R. J. Janke, OH/FEMP 
J. Reising, OH/FEMP 
A. Tanner, OH/FEMP 
G. Jablonowski, USEPA-V, SRF-5J 
F. Bell, ATSDR 
M. Schupe, HSI GeoTrans 
R. Vandegrift, ODH 
F. Hodge, Tetra Tech 
T. Buhrlage, Fluor Fernald, lnc./MS29 
D. Carr, Fluor Fernald, IncJMS2 
J. D. Chiou, Fluor Fernald, lncJMS52-0 
M. Frank, Fluor Fernald, IncJMS90 
T. Hagen, Fluor Fernald, lncJMS65-2 
S. Hinnefeld, Fluor Fernald, lncJMS52-2 
M. Hnatov, Fluor Fernald, Inc./MSSO 
L. Ludwick, Fluor Fernald, lncJMS65-2 
F. Miller, Fluor Fernald, lncJMS64 

E. Woods, Fluor Fernald, lnc./MS65-2 
-AR Coordinator, Fluor Fernald, lncJMS78 
ECDC, Fluor Fernald, lncJMS52-7 

T. Walsh, Fluor Fernald, lncJMS46 I 


